



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer NAJIB D. DILANGALEN, CEO VI**, Zamboanga Sibugay 2nd DEO to be implemented by the said District under FY2018 GAA,

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100516000 Project ID: P00222747MN OO2: Protect Lives and Properties Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Sibuguey River (Phase VII), Siay, Zamboanga Sibugay			 OO2: Protect Lives and Properties Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Sibuguey River (Phase VII), Siay, Zamboanga Sibugay		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure: 413 lineal meters	₱106,779.66 /lineal meter	₱ 44.1 M	CW-1 – Construction of Flood Mitigation Structure: 680 lineal meters	₱ 63,860.29 /lineal meter	₱ 43.425 M
			ROW Acquisition: 2,250 square meters	₱ 300.00 /square meter	₱ 0.675 M
EAO	-	₱ 0.9 M	EAO	-	₱ 0.9 M
Total		₱ 45 M	Total		₱ 45 M
Justification: ➤ The physical target increased from 413.00 lineal meters to 680.00 lineal meters to consider other sections that needs protection. It is increased to utilize the funds released under GAA FY 2018. ➤ Provision of Right Of Way Acquisition for smooth implementation of the project.					

to wit:

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02706