



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300117201990000 Project ID: P00251837MN					
Local Program:			Local Program:		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Road Concreting, Brgy. Limpapa, Zamboanga City			Road Concreting, Brgy. Limpapa, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Concrete Road 0.60 Lane Km	₱ 6,600,000.00 /Lane Km	₱ 3,960,000.00	CW-1: Construction of Concrete Road 0.35 Lane Km	₱ 11,314,285.71 /Lane Km	₱ 3,960,000.00
EAO	-	₱ 40,000.00	EAO	-	₱ 40,000.00
TOTAL		₱ 4,000,000.00	TOTAL		₱ 4,000,000.00
Justification: The physical target decreased from 0.60 Lane Km to 0.35 Lane Km due to the following:					
<ul style="list-style-type: none">Construction of cross drainage RCCP including catch basin, headwall and gabions and construction of lateral open line canal (reinforced concrete) to address the run off especially during rainy season.Construction of retaining wall (grouted riprap) to protect left side of the roadway.Provision of road safety devices (steel guardrail including post).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02928