



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

10 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 06 April 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer CASIANO P. DE GUZMAN, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200369000 Project ID: P00240550LZ					
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Upgrading of Road with Drainage System along Purification Street, Brgy. 183, Caloocan City			Upgrading of Road with Drainage System along Purification Street, Brgy. 183, Caloocan City		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost
CW1- Rehabilitation of Concrete Road 0.836 Lane Km	₱ 17,583.73/ Lane Km	₱ 14.70 M	CW1- Rehabilitation of Concrete Road 0.698 Lane Km	₱ 21,060.17/ Lane Km	₱ 14.70 M
EAO	-	₱ 0.300 M	EAO	-	₱ 0.300 M
Total:		₱ 15 M	Total:		₱ 15 M
Justifications:					
<u>Decreased in physical target</u> from 0.836 lane kilometer to 0.698 lane kilometer <u>due to following reason:</u>					
<ul style="list-style-type: none">- <u>Construction of 10.34-meter length of 5.70 meter by 3.35 meter double barrel box culvert</u> perpendicular to the proposed project.- <u>Construction of concrete canal and curb and gutter on both sides.</u>- 7 days curing period of concrete pavement since road section is a busy road.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary



DIMAS S. SOGUILON
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05488