



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

December 3, 2020

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

**SUBJECT : Request for Modification of CY 2020 Infrastructure Program  
based on General Appropriations Act (GAA)**

Respectfully forwarded is the 07 September 2020 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2020 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200015000 P00442700MN					
Local – National Roads and Bridges – National Bridges – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Bridge Widening of Pang II Bridge (Sta. 43+968.00 – Sta. 43+975.6)			Local – National Roads and Bridges – National Bridges – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Bridge Widening of Pang II Bridge (Sta 43+966.38 – Sta. 43+977.22)		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1-Widening of Bridge  81.77 sq.m	P 119,236.8839 / sq.m	P 9,750,000.00	CW-1-Widening of Bridge  103.4136 sq.m	P 94,281.60319 /sq.m	P 9,750,000.00
EAO		P 250,000.00	EAO		P 250,000.00
Total:		P 10,000,000.00	Total:		P 10,000,000.00
Justification:					
<ul style="list-style-type: none"><li>The physical target based on GAA is erroneous; the correct physical target should be 103.4136 sq. m with unit cost of Php 94,281.60319.</li><li>This project is located in an Island where materials cost is extremely high due to triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source at Sulu Province is limited.</li></ul>					

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.



**EMIL K. SADAIN, CESO I**

Undersecretary for UPMO Operations  
(Alternate Representative and Focal Person  
for BARMM Infrastructure Projects)

**APPROVED/DISAPPROVED:**



**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

  
WIN0B00966