



OFFICE OF THE SECRETARY
Manila

May 26, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYAMBABO D. DIA** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

project covered by CY 2020 General Appropriation Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104221000 Project ID : P00420379MN					
OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems					
Construction of Kumalarang River Flood Control, Kumalarang, Zamboanga del Sur					
Type of Work/ Physical Target CW1 - Construction of Flood Mitigation Structure/ 765.80 lm	Unit Cost P138.6132149 T/ lm	Allocation P 106.150 M	Type of Work/ Physical Target CW1 - Construction of Flood Mitigation Structure / 765.80 lm	Unit Cost P 138.358884 T/ lm	Estimated Cost P 105.9552333 M
EAO	-	P 3.850 M	ROW Acquisition/ 1,121.111667 sq.m	P 300 T/ sq.m.	P 336.3335 T
Total		P 110.0 M	EAO	-	P 3.70843317 M
Total		P 110.0 M	Total P 110.0 M		
Justification:					
Slight decrease in the unit cost of CW1.					
Minimal excavation which constituted 0.63% of the total project cost, resulted to the lower unit cost of flood control project.					
Inclusion of Right of Way Acquisition based on the result of the conducted parcellary survey to compensate affected property owners of structures/improvements, fruit bearing trees, and crops within the width and station limit of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SODILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMIL K. SADAN, CESO I
Undersecretary for DTMO Operations and Technical Services
Officer-in-Charge

2.3 aay/AVS/DS5

Department of Public Works and Highways
Office of the Secretary



WIN0G03011