



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated March 23, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV** for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			22F00176		
UACS No. 300215100345000 Project ID: P00641233LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Ridge Road, Cagbulacao to Tanagan, Albay			Construction of Ridge Road, Cagbulacao to Tanagan, Albay		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Gravel Road – 1.679 Lane Km	143,076,181.06 / Lane Km	240,285,000	CW1 – Construction of Gravel Road – 1.796 Lane Km	133,812,817.43 / Lane Km	240,285,000
EAO –		8,715,000	EAO –		8,715,000
Total:		249,000,000	Total:		249,000,000
Justification:					
• Change/increase in CW1 Physical Target based on adjusted station limits adopting the estimated quantity computations to maximize allocated funds since the allocated funds is more than enough to cover the original physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06403