

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** Manila

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary

This Department

2018 15, the Memorandum dated March Respectfully submitted is Regional Director JORGE U. SEBASTIAN, JR., CESO III of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108					
Project ID: P00200215MN					
OO1: Ensure Safe and Reliable National Road			OO1: Ensure Safe and Reliable National Road		
System			System		
Asset Preservation			Asset Preservation		
Rehabilitation/ Recon	tional Roads	Rehabilitation/ Reconstruction of National			
with Slips, Slope Coll		Roads with Slips, Slope Collapse and Landslide-			
Roads			Secondary Roads		
Rodus					
Rizal-Dakak-Dapitan Coastal Loop Road			Rizal-Dakak-Dapitan Coastal Loop Road		
K1836+820 - K1836+900,			K1836+820 - K1836+ 860 ,		
K1856+520 - K1856+600,			K1856+520 - K1856+600,		
K1864+460 - K1864+520,			K1864+460 - K1864+520,		
K1864+695 - K1864+723			K1864+695 - K1864+723		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
COURT of Court of			CW-1 - Const. of Road	₱ 17,116.37	
CW-1 - Const. of	ction: \$\begin{pmatrix} \phi 61,017.76 \\ /sa.m \end{pmatrix}\$	₱ 140,890,000	Slope Protection:	/sq.m	₱ 140,463,061.44
Road Slope Protection:			8,206.36 sq.m		
<u>/2,309</u> sq.m			CW-2 ROW	₱ 300/sq.m	₱ 426,938.56
			1,423.13 sq.m /	- 500/5qiiii	
EAO	-	₱ 5,110,000 /	EAO	-	₱ 5,110,000.00
Total		₱ 146,000,000	Total		P 146,000,000

Justification:

Physical target increased based on the result of the actual survey and the materials used for slope protection as reflected in the approved Plan and Program of Works. Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not considered in the GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

PPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

WIN8C02210