



June 17, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 04 June 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **Assistant District Engineer RODULFO A. LIBAY, Dinagat Islands District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
JACS No. 300116204616000 Project ID : P00550966MN Local Program - Local Roads and Bridges - Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road, Sta. Cruz to Cambinliw (Lauban to Mini Hydro), Barangay Sta. Cruz-Sitio Cambinliw, Loreto, Dinagat Islands			Local Program - Local Roads and Bridges - Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Road, Sta. Cruz to Cambinliw (Lauban to Mini Hydro), Barangay Sta. Cruz-Sitio Cambinliw, Loreto, Dinagat Islands		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 3.600 lane km	₱12,250,000.00/ lane km	₱ 44,100,000.00	CW1 – Construction of Concrete Road/ 1.460 lane km	₱10,710,201.37/ lane km <i>₱ 21.4 m/k</i>	₱ 15,636,894.00
			CW2 – Construction of Gravel Road/ 5.878 lane km	₱4,842,311.33/ lane km <i>9.6 m/k</i>	₱ 28,463,106.00
EAO	-	₱ 900,000.00	EAO	-	₱ 900,000.00
Total		₱ 45,000,000.00	Total		₱ 45,000,000.00
Justification:					
<ul style="list-style-type: none">Decrease in physical target from 3.60 lane km to 1.46 lane km of the “Construction of Concrete Road” as per approved Detailed Engineering Design to prioritize the 5.878 lane km road opening in order to have an access road to the Mini Hydro site.Inclusion of CW2 - “Construction of Gravel Road” to attain access road going to the location of the Mini Hydro, which is a priority in order for the maintenance team to traverse the barangay.Based on the approved Detailed Engineering Design and the actual site condition of this road section, the project includes 1 RCBC and 30 meters Spillway.					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.3 aap/LCA/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02722