



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 26, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified	
Project Description				
UACS No. 320101104214000 Project ID : P00420372MN				
OO2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control along Kabasalan River (Phase II), 0+000.00 to 0+600.00, 0+620.00 to 0+631.00, FL Pena, Kabasalan, Zamboanga Sibugay	Type of Work/ Physical Target CW1 – Reconstruction of Flood Mitigation Structure/ 583.0 lm	Allocation P 98.430 M	Type of Work/ Physical Target CW1 – Construction of Flood Mitigation Structure / 583.0 lm ROW Acquisition/ 1,456,158567 sq.m.	Estimated Cost P 98.12864969M
	Unit Cost P168.8336192 T/ lm	Unit Cost P 300 T/ sq.m.	Unit Cost P 3.570 M	Estimated Cost P 436.84757 T
Total P 102.0 M			Total P 102.0 M	Total P 3.43450274 M
Justification: - Slight decrease in unit cost of CW1. - Minimal cost of Flood Control and Drainage which constitutes 0.91% (P891,571.58) of the total project cost, contributed to the decrease in cost per linear meter of the flood control project. - Inclusion of Right of Way Acquisition to compensate property owners' affected structures/improvements along the creek that is located in a densely populated area. - The station limits were adjusted to reflect the correct station limit and to avoid overlapping with the existing road concreting projects based on the result of actual survey.				

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.3 aap/AVS/DSS



WINOG02891