



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

August 03, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104216000 Project ID : P00420374MN					
OO2: Protect Lives and Properties - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Project from Veterans Village to Don Andres, Zamboanga Sibugay (0+000.00 - 0+145.940+171.32 - 0+340.000+340.00 - 0+720.000+480.00 - 0+500.000+666.36 - 0+720.00)			Construction of Flood Control Project from Veterans Village to Don Andres, Zamboanga Sibugay (0+000.00 - 0+145.940+171.32 - 0+340.000+340.00 - 0+720.000+480.00 - 0+500.000+666.36 - 0+720.00)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Flood Mitigation Structure/	₱ 126,864.60/ lm	₱ 97,465,000.00	CW1 - Construction of Flood Mitigation Structure /	₱ 122,207.15/ lm	₱ 93,886,863.22
768.260 lm			768.260 lm		
EAO	-	₱ 3,535,000.00	EAO	-	₱ 3,286,040.21
				Excess	₱ 3,827,096.57
Total		₱ 101,000,000.00	Total		₱ 101,000,000.00
Justification:					
<ul style="list-style-type: none"><li>Same physical target / decrease in unit cost.</li><li>Minimal cost of Earthworks which constitutes 12.65% (₱11,876,253.74) of the total project cost, contributed to the decrease in cost per kilometer of the road project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 aad/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG03201