

May 11, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 06, 2020 of DPWH Region IX Director CAYAMOMBAO D. DIA, requesting for the **modification** of the project under FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104217000 Project ID: P00420375MN					
OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control Structure along Kabasalan River (Phase II), (Downstream) 0+058.50-0+275.00 (LS) 0+058.50-0+275.00 (RS) (Upstream) 0+058.50-0+260.00 (LS) 0+058.50-0+260.00 (RS), Canacapan, Kabasalan, Zamboanga Sibugay			Construction of Flood Control Structure along Kabasalan River (Phase II), (Downstream) 0+058.50-0+241.00 (LS) 0+058.50-0+241.00 (RS) (Upstream) 0+058.50-0+241.00 (LS) 0+058.50-0+241.00 (RS), Canacapan, Kabasalan, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Flood Mitigation Structure: 730,500 lineal meters (lm)	P136,064.34 /lm	P 99,395,000	CW1 - Construction of Flood Mitigation Structure: 730,500 lineal meters (lm)	P136,203.69 /lm	P99,496,796.74
EAO	-	P 3,605,000	EAO	-	P3,482,387.89
Total:		P 103,000,000	Total:		P 103,000,000

Justification:

- The station limits were adjusted to reflect the correct stationing based on the result of actual survey however, the road length remains the same.
- Slight increase in the unit cost based on the approved POW and DUPA. The scope of work includes the furnishing and driving of structural steel sheet pile of 12 meters, and has 0.30m thick rubble concrete revetment with 4 meters wide reinforced concrete slope on hand-laid rock embankment, constituting 32.05% of the total project cost. The structure will serve as the protection of Kabasalan bridge located along N1 national road and other government establishments located near the river.

Based on our evaluation, the submitted request for modification of the said project is, in order, hence approval hereof is recommended. *subject to proceeds after C.O.*

DIMAS S. SOGUILON, CESO I


Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 IMM/LCA/AVS/DSS

WINOG02878