



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department


Respectfully submitted is the Memorandum dated February 19, 2018 of Regional Director JORGE U. SEBASTIAN, JR., CESO III of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310211100019000 Project ID: P00200842MN OO1: Ensure Safe and Reliable National Road System - Network Development – Paving of Unpaved Roads – Secondary Roads Rizal-Dakak-Dapitan Coastal Loop Rd K1848+966 - K1848+968, K1849+601 - K1849+792, K1850+083 - K1850+232, K1850+263 K1850+500, K1850+601 - K1850+969, K1851+079 - K1851+217, K1851+317 - K1852+035, K1854+026 – K1854+150, K1854+249 – K1856+000			OO1: Ensure Safe and Reliable National Road System - Network Development – Paving of Unpaved Roads – Secondary Roads Rizal-Dakak-Dapitan Coastal Loop Rd K1849+601.00 – K1852+010.19, K1854+026.00 – K1854+860.00		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Paving of Unpaved Road: 7.356 lane km	P 14,267,727.03 /lane km	P 104,953,400	CW-1 - Paving of Unpaved Road: 6.49 lane km	P 16,094,809.14 /lane km	P 104,455,311.30
			CW-2 ROW 1,660.30 sq.m	P 300/sq.m	P 498,088.70
EAO	-	P 3,806,600	EAO	-	P 3,806,600.00
Total		P 108,760,000	Total		P 108,760,000
Justification:					
<div>➤ To reflect the correct station limits to avoid overlapping with the existing road which are still in good condition based on the result of actual survey/validation.</div> <div>➤ Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not included in the GAA.</div>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02221