



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

10 MAY 2018


MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 06 April 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer CASIANO P. DE GUZMAN, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200367000 Project ID: P00240626LZ					
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Rehabilitation of Roads and Drainage in San Simon, Brgy. Dalandanan, Valenzuela City			Rehabilitation of Roads and Drainage in San Simon, Brgy. Dalandanan, Valenzuela City		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost
CW1- Rehabilitation of Concrete Road 1.142 Lane Km	₱ 5,577.93/ Lane Km	₱ 6.370 M	CW1- Rehabilitation of Concrete Road 0.562 Lane Km	₱ 11,334.52/ Lane Km	₱ 6.370 M
EAO	-	₱ 0.130 M	EAO	-	₱ 0.130 M
Total:		₱ 6.50 M	Total:		₱ 6.50 M
Justifications:					
Decreased in physical target from 1.142 lane kilometer to 0.562 lane kilometer due to following reason:					
<ul style="list-style-type: none">- Replacement of damaged concrete canal and deteriorated curb and gutter on both sides.- Removal of obstruction- 7 days curing period of concrete pavement since road section is a busy road.					

Based on our evaluation, the submitted request for modification of the said project is found in order.
Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


DIMAS S. SAGUILON
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05493