

April 05, 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 5 March 2018 of **DPWH Cordillera Administrative Region (CAR) Director NERIE D. BUENO**, endorsing the request of **OIC-Assistant District Engineer EDWIN T. BRINGAS**, Abra District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300109200055000 Project ID: P00253312LZ					
Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program - Rehabilitation of Drainage Canal, <u>Brgy. Poblacion, Bangued, Abra</u>			Local Program - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program - Rehabilitation of Drainage Canal, <u>Brgy. Patucannay, Bangued, Abra</u>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Drainage Structure/ 128.00 lineal meters	₱ 11.602T/ lineal meters	₱ 1.485M	CW1- Rehabilitation / Major Repair of Drainage Structure/ <u>128.30 lineal meters</u>	<u>₱ 11.574T/ lineal meters</u>	₱ 1.485M
EAO	-	₱ 15.00T	EAO	-	₱ 15.00T
Total		₱ 1.500M	Total		₱ 1.500M
Justification:					
<ul style="list-style-type: none">Typographical error. Based on GAA, the original project location which is <u>Poblacion, Bangued, Abra</u> is not existing. Thus, the location of the proposed project should be <u>Patucannay, Bangued, Abra</u>. See attached certification issued by Congressman Joseph Sto. Niño B. Bernos.Based on approved plans and POW the physical target is 128.30 lm. The allotted fund is sufficient to cover the slight increase.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NERIE D. BUENO
Undersecretary
April 11, 2018

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02100



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

April 12, 2018

DPWH-ABRA
RECEIVED
Code: 403.81 06108
Date: APR 25 2018

MEMORANDUM


TO : **NERIE D. BUENO**
Regional Director
DPWH-CAR
Engineer's Hill, Baguio City

ATTENTION : **EDWIN T. BRINGAS**
OIC-Assistant District Engineer
Abra District Engineering Office
Bangued, Abra

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

Local Program - Flood Control and Drainage – Drainage/Protection Works - Local Infrastructure Program – Rehabilitation of Drainage Canal, **Brgy. Patucannay**, Bangued, Abra

It is informed that **a project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

2.4 mksa/AVS/DSS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

March 5, 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

THRU : DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

SUBJECT : Request for the Modification of the Project: Local Infrastructure Program – Flood Control and Drainage – Rehabilitation of Drainage Canal, Brgy. Poblacion, Bangued, Abra funded under the FY 2018 General Appropriations Act

We are respectfully forwarding the Memorandum dated February 13, 2018 of OIC – Assistant District Engineer Edwin T. Bringas, Abra District Engineering Office requesting for the modification of the above project in the amount of **One Million Five Hundred Thousand Pesos (Php 1,500,000.00)**, as indicated below:

FROM
Rehabilitation of Drainage Canal,
Brgy. **Poblacion**, Bangued, Abra

TO
Rehabilitation of Drainage Canal,
Brgy. **Patucannay**, Bangued, Abra

The supporting documents based on D.O. #11, Series of 2018 are attached for your ready reference.

For favorable consideration.


NERIE D. BUENO, CESO IV
Regional Director

CAR.1 LMC/RBRF/ABM

Form for Project Modification Request

A. GENERAL

1. REGION Cordillera Administrative Region	2. DEO Abra District Engineering Office	3. LEGISLATIVE DISTRICT Lone District
--	---	---

B. ORIGINAL PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

300109200055000

5. Project Id

P00253312LZ

6. Project Category

Local Program

7. P/A/P

Local - Flood Control and Drainage - Drainage / Protection Works - Local Infrastructure Program

8. Operating Unit

DPWH-ABRA-DEO

9. Type of Work (Enter Details for all Components below)

Component ID	Type of Work
CW1	Rehabilitation / Major Repair of Drainage Structure

Click here to enter text. Choose an item.

Click here to enter text. Choose an item.

Click here to enter text. Choose an item.

10. PROJECT DESCRIPTION (as recorded in GAA)

Rehabilitation of Drainage Canal, Brgy. Poblacion, Bangued, Abra

11. ALLOTMENT (P'000) (as recorded in GAA)

1,500.00

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID	Target	Target Unit
CW1	128.00	Lineal Meters (lm)

Click here to enter text. Click here to enter text. Choose an item.

Click here to enter text. Click here to enter text. Choose an item.

Click here to enter text. Click here to enter text. Choose an item.

13. UNIT COST (Enter Details for all Components below)

Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
CW1	1,485.00	11.602

EAO 15.00 Click here to enter text.

Click here to enter text. Click here to enter text. Click here to enter text.

C. PROPOSED REVISED PROJECT

18. Operating Unit (Change subject to DBM approved)

DPWH-ABRA-DEO

19. Type of Work (Enter Details for all Components below)

Component ID	Type of Work
CW1	Rehabilitation / Major Repair of Drainage Structure

Click here to enter text. Choose an item.

Click here to enter text. Choose an item.

Click here to enter text. Choose an item.

20. PROJECT DESCRIPTION (of the revised project)

Rehabilitation of Drainage Canal, Brgy. Patucannay, Bangued, Abra

21. REVISED ESTIMATED COST (P'000)

(Equal to, or lower than GAA allotment)

1,500.00

22. CAF (to be submitted from Project Budget Implementation)

☒ YES

23. PHYSICAL TARGET (Enter Details for all Components below)

Component ID	Target	Target Unit
CW1	128.30	Lineal Meters (lm)

Click here to enter text. Click here to enter text. Choose an item.

Click here to enter text. Click here to enter text. Choose an item.

Click here to enter text. Click here to enter text. Choose an item.

24. UNIT COST (Enter Details for all Components below)

Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
CW1	1,485.00	11.574

EAO 15.00 Click here to enter text.

Click here to enter text. Click here to enter text. Click here to enter text.

Form for Project Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO-65 Series 2014)

Brgy. Poblacion, Bangued, Abra

Start X 17.60640278 End X 17.60544167

Start Y 120.6305944 End Y 120.6325694

15. ROAD CLASSIFICATION (if applicable)

Choose an item.

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

DPWH-ABRA-DEO

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date 3/26/2018
Planned End Date 4/12/2018

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO-65 Series 2014. Also complete Annex A for national road projects)

Brgy. Patucannay, Bangued, Abra

Start X 17.60640278 End X 17.60544167

Start Y 120.6305944 End Y 120.6325694

26. ROAD CLASSIFICATION (if applicable)

Choose an item.

27. IMPLEMENTING OFFICE (Record the Implementing Office of the revised project)

DPWH-ABRA-DEO

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date 3/26/2018
Planned End Date 4/12/2018

29. OVERLAP?

☒ NO ☐ YES

30. UNDER WARRANTY?

☒ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

Typographical error. Based on GAA, the original project location which is Poblacion, Bangued, Abra is not existing. Thus, the location of the proposed project should be Patucannay, Bangued, Abra. Based on approved plans and POW the physical target is 128.30 lm. The allotted fund is sufficient to cover the slight increase.

33. GEOTAGGED PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

35. PREPARED BY:

Name: Melgie Jones D. Javier

Position: Engineer II

Office: DPWH-ABRA-DEO

Date: 2/12/2018

36. REVIEWED BY DISTRICT OFFICE (if Required)

Name: Chona Luisa A. Ramos

Name: Angelita B. Mabitazan

Position: Chief of Planning & Design Section

Position: Chief of Planning & Design Division

Date: 2/12/2018

Date: 2/12/2018

37. RECOMMENDED BY DISTRICT OFFICE (if Required)

Name: Edgardo K. Lim

Name: Nerie D. Bueno, CESO IV

Position: District Engineer

Position: Regional Director

Date: 2/12/2018

Date: 2/12/2018

38. REVIEWED BY REGIONAL OFFICE

39. RECOMMENDED BY REGIONAL OFFICE

40. DPWH CENTRAL OFFICE ONLY

Primary Reason for Request: Other

Date: 2/12/2018