




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 7, 2019



MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City


ATTENTION : District Engineer LORNA B. ASUTEN
Cagayan 2nd DEO

Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 29, 2019	1. Construction of Abulug River Control, Lucban, Abulug, Quezon		Construction of Abulug River Control, Lucban, Abulug, Cagayan	
	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	₱ 62,725,000	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	₱ 62,725,000.00
	EAO	₱ 2,275,000	EAO	₱ 2,275,000.00
	Total	₱ 65,000,000	Total	₱ 65,000,000
July 29, 2019	2. Jct Logac-Lasam-Gagabutan Rd – (S00654LZ) K0742+ 022 – K0742+904		Jct Logac-Lasam-Gagabutan Rd – (S00654LZ) K0742+ 188 – K0742+904, K0743+857 – K0744+000	
	CW-1 – Construction of Concrete Road – 1.700 Lane Km	₱ 17,287,200	CW-1 – Construction of Concrete Road – 1.736 Lane Km	₱ 17,287,200.00
	EAO	₱ 352,800	EAO	₱ 352,800.00
	Total	₱ 17,640,000	Total	₱ 17,640,000
July 29, 2019	3. Jct Logac-Lasam-Gagabutan Rd – (S00656LZ) Chainage 16320 – Chainage 17320 , Chainage 17740 – Chainage 20565 , Chainage 20972 – Chainage 21138		Jct Logac-Lasam-Gagabutan Rd – (S00656LZ) Chainage 17288 – Chainage 17408 , Chainage 17656 – Chainage 20581 , Chainage 20994 – Chainage 21138	
	CW-1 – Construction of Concrete Road – 7.982 Lane Km	₱ 76,609,420	CW-1 – Construction of Concrete Road – 6.378 Lane Km	₱ 76,609,420
	EAO	₱ 2,778,580	EAO	₱ 2,778,580
	Total	₱ 79,388,000	Total	₱ 79,388,000
July 29, 2019	4. Construction of Abulug River Control at Sta. Rosa, Abulug, Quezon		Construction of Abulug River Control at Sta. Rosa, Abulug, Cagayan	
	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	₱ 62,725,000	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	₱ 62,725,000
	EAO	₱ 2,275,000	EAO	₱ 2,275,000
	Total	₱ 65,000,000	Total	₱ 65,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.



RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR
Director CONSTANCE A. LLANES, JR., Planning Service

2.1 ETP/LTR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 29 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 4, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **LORNA B. ASUTEN, Cagayan 2nd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100615000 Project ID: P00321848LZ					
002: Protect Lives and Properties			002: Protect Lives and Properties		
Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Abulug River Control, Lucban, Abulug, Quezon			Construction of Abulug River Control, Lucban, Abulug, Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	P 209,083.33/ Lineal meter	P 62,725,000.00	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	P 209,083.33/ Lineal meter	P 62,725,000.00
EAO	-	P 2,275,000.00	EAO	-	P 2,275,000.00
Total:		P 65,000,000	Total:		P 65,000,000
Justification: • Typographical error on the location of project from Quezon to Cagayan Province. • Quezon is not existing in the provinces of Region II.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03418