

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B**, **OIC–Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Projec	t Description		
UACS No: 300203100003000 Project ID: P00230278 LZ			UACS No: 300203100003000 Project ID: P00230278 LZ		
Convergence Special Support Program			Convergence Special Support Program		
Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations			Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations		
Access Road from Coron Coron, Palawan	Town Proper to Bo	orac Roro Port,	Access Road from Cord Palawan	on Town Proper to	Borac Roro Port, Coron,
	Unit Cost	Allocation		Unit Cost	Estimated Cost
Physical Target	(₱′000)	(₱′000)	Physical Target	(₱'000)	(₱′000)
Physical Target CW1 – Construction of Concrete Road 4.78 Iane Km	(₱′000) ₽ 15,141.21 / Lane Km	(₱′000) ₽ 72,375	CW1 Construction of Concrete Road 4.154 Lane km		
CW1 – Construction of Concrete Road	₽ 15,141.21 /		CW1 Construction of Concrete Road	(₱′000) ₽ 17,422.96	(₱′000)

Justification :

The decrease in physical target from 4.78 Jane km to 4.154 Jane km due to large volume in surplus common excavation and inclusion of surplus rock excavation (soft rock), drainage and slope protection works (Pipe culvert 910mm dia and concrete lined canal) and other miscellaneous structures to complement the essential road elements.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations In Visayas, NCR and Region IV-B

APPROVED | DISAPPROVED:

MARK A. VILLAR Secretary

NUBERTOR. BERNARD

Department of Public Works and Highways Office of the Secretary

WIN8F05276

3.4 APJ/RRB