



Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

25 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 300204100146000 Project ID: P00230289 LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones Access Road leading to Mussel Production and Fishing Industry,Taytay, Palawan			UACS No: 300204100146000 Project ID: P00230289 LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones Access Road leading to Mussel Production and Fishing Industry, Taytay, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road 4 lane Km	P 12,250.00 / Lane Km	P 49,000	CW1 Construction of Concrete Road 3.4136 Lane Km	P 14,354.35 / Lane Km	P 49,000
EAO		P1,000	EAO		P 1,000
TOTAL:		P 50,000	TOTAL:		P 50,000
Justification: <ul style="list-style-type: none">The decrease in physical target from 4 lane km to 3.4136 lane km to due to large volume of earthworks and inclusion of drainage slope protection works and other miscellaneous structures.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary
WIN8F05435