



10 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

6

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st Engineering Office, of the project under FY 2018 General Appropriation Act, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100027000 Project ID: P00230293LZ Convergence Special Support Program Convergence Special Support –Construction / Improvement of Access Roads Leading to Seaports Access Road leading to Port Barton Docking Area, San Vicente, Palawan			UACS No. 300202100027000 Project ID: P00230293LZ Convergence Special Support Program Convergence Special Support –Construction / Improvement of Access Roads Leading to Seaports Access Road leading to Port Barton Docking Area, San Vicente, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road 3.2 lane Km	₱ 12,250.00 / Lane Km	₱ 39,200	CW1- Construction of Concrete Road 1.910 lane Km	₱ 20,523.56 / Lane Km	₱ 39,200
EAO	-	₱ 800	EAO	-	₱ 800
Total:		₱ 40,000	Total:		₱ 40,000
Justification: <ul style="list-style-type: none">Modification is requested due to large volume of excavation and inclusion of Drainage & Slope Protection works. Hence, the physical target was decreased from 3.2 lane km to 1.910 lane km.Located in mountainous terrain.					

Attached are approved Program of Works (POW), Approved Budget for the Contract, Detailed Unit Price Analysis (DUPA) and Budget Profile (BP 202), Geo-tagged photos.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05305