



Republic of the Philippines  
Department of Public Works & Highways  
**OFFICE OF THE SECRETARY**  
Manila

25 APR 2018

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1<sup>st</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No: 300204100149000</b> <b>Project ID: P00230298 LZ</b>			<b>UACS No: 300204100149000</b> <b>Project ID: P00230298 LZ</b>		
Convergence Special Support Program			Convergence Special Support Program		
Convergence and Special Support – Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones			Convergence and Special Support – Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones		
Access Road leading to Seaweed Plantations in Brgy. Sta. Teresita, Dumarán, Palawan			Access Road leading to Seaweed Plantations in Brgy. Sta. Teresita, Dumarán, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road 4 lane Km	P 12,250.00 / Lane Km	P 49,000	CW1 Construction of Concrete Road <b>3.054 Lane Km</b>	P 16,044.53 / Lane Km	P 49,000
EAO	-	P 1,000	EAO	-	P 1,000
<b>Total:</b>		<b>P 50,000</b>	<b>Total:</b>		<b>P 50,000</b>
Justification:					
<ul style="list-style-type: none"><li>Modification is requested due to large volume of excavation and inclusion of Drainage &amp; Slope Protection works. Hence, the physical target was decreased from 4 lane km to 3.054 lane km.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8F05433

3.4 APJ/RRB