



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XIII - 013
Project ID: P00501568MN

April 23, 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated March 31, 2021 of DPWH Region XIII Director POL M. DELOS SANTOS, endorsing the request of District Engineer EDMUND V. OPINION, Agusan del Norte DEO, for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100719000 Project ID: P00501568MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads		
Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) – K1268+000 - K1268+749, K1277+000 - K1277+ 795			Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) – K1267+938 - K1268+ 742 , K1277+000 - K1277+ 387		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 3.088 lane km	₱ 15,855,000.00 lane km	₱ 48,960,240.00	CW1- Road Widening: 2.396 lane km	₱ 20,434,156.93/ lane km	₱ 48,960,240.00
EAO	-	₱ 1,775,760.00	EAO	₱ 40.8 M/km	₱ 1,775,760.00
Total:		₱ 50,736,000.00	Total:		₱ 50,736,000.00
Justification:					
<ul style="list-style-type: none">Change in station limits in order to continue/link to the completed preceding project under the GAA 2018.Decrease in physical target from 3.088 lane km to 2.396 lane km due to the mountainous terrain requiring of huge volume of surplus common excavation which constitutes 19.26% of the project cost as per approved Program of Works (POW), and Detailed Unit Price Analysis (DUPA).Inclusion of shoulder paving at station K1267+938 – K1268+742, with a length of 811 meters and width of 2.0 meters both sides.Scope of works also includes the construction of drainage (pipe culverts, 90mm Ø Class 11) and Slope protection Structures (stone masonry).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to RD Certificate in compliance of unit cost.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

