



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

14355

Reference Number:	XIII-008
Project ID:	P00602489MN

March 22, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**  
**Acting Secretary**  
This Department

This refers to the memorandum dated March 17, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer EDMUND V. OPINION, Agusan del Norte DEO**, for the modification of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100233000 Project ID: P00602489MN  OO1: Ensure Safe and Reliable National Road System – Network Development Program – Off-Carriageway Improvement – Primary Roads  DaangMaharlika (Surigao-Agusan Sect) – K1193 + 111.30 – K1193 + 573			OO1: Ensure Safe and Reliable National Road System – Network Development Program – Off-Carriageway Improvement – Primary Roads  DaangMaharlika (Surigao-Agusan Sect) – K1193 + 000 – K1193 + 573		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Paving of Shoulders/ 1,154.25 Square meters	₱8,526.021223/ Square meter	₱ 9,841,160.00	CW1- Off-Carriageway Improvement: Paving of Shoulders/ 2,438.41 Square meters	₱4,035.892242/ Square meter	₱ 9,841,160.00
EAO	-	₱ 200,840.00	EAO	-	₱ 200,840.00
Total:		₱ 10,042,000.00	Total:		₱ 10,042,000.00
Justification:					
<ul style="list-style-type: none"><li>• Increase in physical target by 1,284.16 square meters due to the decrease in the unit cost based on the approved POW and DUPA.</li><li>• The decrease in the unit cost is due to minimal earthworks. //</li><li>• Change in start station limit to synchronize with the increase in the physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**EUGENIO R. PIHO, JR.**  
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

  
**ROGER G. MERCADO**  
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN2E02043