



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	XIII-036
Project ID:	P00601314MN

March 21, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer EMEDIO C. ONTAL, Agusan del Sur 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100454000 Project ID P00601314MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Daang Maharlika (Agusan-Davao Sect), K1297+125 – K1297+273.70			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads Daang Maharlika (Agusan-Davao Sect), K1241+498 – K1242+025, K1242+110 – K1242+123		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement / 0.595 lane km	₱ 9,974,588.24/ lane km	₱ 5,934,880.00	CW1- Reconstruction to Concrete Pavement/ 0.697 lane km	₱ 8,514,892.40/ lane km	₱ 5,934,880.00
EAO	-	₱ 121,120.00	EAO	-	₱ 121,120.00
Total:		₱ 6,056,000.00	Total:		₱ 6,056,000.00
Justification:					
<ul style="list-style-type: none">Change in station limits since the stationing as per GAA overlapped with FY 2022 Regional Office Projects.The modified station limits consider sections which are in bad condition as per ROCOND.The physical target increases due to the decrease in the unit cost. The decrease is attributed to the limited major items of work which is PCCP only.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPS, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

