



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

13 AUG 2020

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated March 26 2029 of **DPWH NCR Regional Director ADOR G. CANLAS**, endorsing the request for approval of **Modification** of **District Engineer ELPIDIO Y. TRINIDAD**, Las Pinas – Muntinlupa District Engineering Office of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300102200370000					
Project ID. P00441233LZ					
Local Program			Local Program		
Local – Buildings and Other Structures – School Buildings – Local Infrastructure Program			Local – Buildings and Other Structures – School Buildings – Local Infrastructure Program		
Rehabilitation of School Building, ALS, Brgy. Tunasan, Muntinlupa City.			Rehabilitation of School Building, ALS, Brgy. Bayanan, Muntinlupa City.		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Allocation
CW1 Rehabilitation/ Major Repair of School Building	P 1,980 / building	P 1980.00	CW1 Rehabilitation/ Major Repair of School Building	P 1,980 / building	1980.00
1 No. of Building			1 No. of Building		
EAO		P 20.00	EAO		P 20.00
TOTAL		P 2,000.00	TOTAL		P 2,000.00
Justifications:					
<ul style="list-style-type: none">Modification of Project Title is sought to correct the location of School Building which is actually situated at Brgy. Bayanan, Las Piñas City.Attached is the Certification from the Barangay of Bayanan which certifies that the ALS is actually situated in Brgy. Bayanan, Muntinlupa City (undated) + DEPED Brgy. dated Feb 24, 2020					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOF06256

N-4-202007-02545