



22 MAY 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** Secretary **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300116201225000</b> <b>Project ID: P00258474MN</b>					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Brgy. Anitapan-Golden Valley, Mabini, Compostela Valley			Construction of Brgy. Anitapan-Golden Valley, Mabini, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Concrete Road: 2.000 Lane Km	P 9,800.00/ Lane Km	P 19,600.00	CW-1 Construction of Concrete Road: 1.600 Lane Km	P 12,250.00/ Lane Km	P 19,600.00
EAO	-	P 400.00	EAO	-	P 400.00
Total:		P 20,000.00	Total:		P 20,000.00
<b>Justification:</b> Decrease in physical target from 2.000 Lane Km to 1.600 Lane Km were due to the following:					
<ul style="list-style-type: none"><li>The terrain is mountainous for almost the entire stretch instead of the anticipated rolling terrain, hence, the design requires massive excavation. The existing average carriageway is only 4.0 meters which needs to be widened to 6.10 meters (attached are the backup computations); and</li><li>Portions of the road that requires downgrading and side cuts to conform to the DPWH Design Guidelines and Standards (Horizontal and Vertical Alignment and Road Width).</li></ul>					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

**RAFAEL S. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

2.1 MSQ/ACF/RCY



WIN8C03058