



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

APR 23 2021

MEMORANDUM

TO : **Regional Director VIRGILIO C. EDUARTE**  
Regional Office V

ATTENTION : **District Engineer EDWIN A. BERMAL**  
Camarines Norte District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), RA 11518, viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
	1. Tagas-Daet Poblacion-Magang Rd - K0341 + 587 - K0341 + 795		Tagas-Daet Poblacion-Magang Rd - K0341 + 587 - K0341 + 795, <b>K0343+397.5 – K0343+780</b>	
	CW-1 Construction of Drainage Structure along Road – <b>208 Lineal Meters</b>	₱ 9,800,000	CW-1 Construction of Drainage Structure along Road – <b>590.5 Lineal Meters</b>	₱ 9,800,000
	EAO	₱ 200,000	EAO	₱ 200,000
	<b>Total</b>	<b>₱ 10,000,000</b>	<b>Total</b>	<b>₱ 10,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.


Please be guided accordingly.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services  
**Assistant Secretary WILFREDO S. MALLARI.**, Regional Operations in Regions I, II, III, IV-A, V and CAR



RDS-1-5-05



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA


APR 23 2021  
MEMORANDUM

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 5, 2021 of Assistant Regional Director **GERALD A. PACANAN, DPWH-REGION V**, endorsing the request of District Engineer **EDWIN A. BERMAL, Camarines Norte DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 310111100306000 Project ID: P00505404LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads		
Tagas-Daet Poblacion-Magang Rd - K0341 + 587 - K0341 + 795			Tagas-Daet Poblacion-Magang Rd - K0341 + 587 - K0341 + 795, <b>K0343+397.5 – K0343+780</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Drainage Structure along Road - <b>208 Lineal Meters</b>	₱ 47,115 / Lineal Meters	₱ 9,800,000	CW-1 Construction of Drainage Structure along Road - <b>590.5 Lineal Meters</b>	₱ 16,596 / Lineal Meters <b>₱ 33.12 M/Lm.</b>	₱ 9,800,000
EAO	-	₱ 200,000	EAO	-	₱ 200,000
<b>Total:</b>		<b>₱ 10,000,000</b>	<b>Total:</b>		<b>₱ 10,000,000</b>
<b>Justification:</b>					
• <u>Increase in physical target</u> due to decrease in unit cost to maximize the allocation since only one side of the road was programmed and the other side has a right-of-way issues which is needed to be resolve prior to construction. Hence, resulting to addition of sections / station limits.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1C03719



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**Programming Division Evaluation Sheet**

Name of Tagas-Daet Poblacion-Magang Rd - K0341 + 587 - Project ID: P00505404LZ  
Project: K0341 + 795

Appropriation: 10,000,000

Implementing Office: Camarines Norte DEO Date: 03/24/2021

**A. TYPE OF REQUEST**

**A.1** ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

**A.2** ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

**DPWH - OSEC  
RECEIVED**  
APR 15 2021  
By: \_\_\_\_\_ Time: \_\_\_\_\_  
Control No.: 71-3425  
IDTS No.: 03669

**B. EVALUATION**

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

**C.**

C.1 ☐ FLR (☐Released ☐Unreleased) Amount: \_\_\_\_\_

C.2 ☒ FCR

**D. Remarks:** Increased in physical target

Evaluated By: Janica Anna P. Ojenar-Beloy  
Regional Coordinator

Noted By: Leonora C. Galang  
Section Chief

**ACTION SLIP**

Project ID: P00505404LZ

Date: \_\_\_\_\_

FOR : USEC FOR OPERATIONS ☒ RCY ☐ RBB ☐ ERP ☐ EKS

REMARKS: ☒ Reviewed by Planning Service

☒ Recommended for Approval

☐ Remarks: \_\_\_\_\_

MARIA CATALINA E. CABRAL, PhD, CESO I

Undersecretary for Information Management, Planning  
and PPP Services



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**REGIONAL OFFICE V**  
Regional Government Center, Rawis, Legazpi City

March 5, 2021


**MEMORANDUM**

**FOR :** Secretary MARK A. VILLAR  
This Department

**THRU :** Senior Undersecretary RAFAEL C. YABUT  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V, and CAR

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Information Management, Planning and PPP Services

**SUBJECT :** Modification Request for Project included under the FY 2021 GAA (RA 11518) within Camarines Norte 2nd Legislative District for Camarines Norte District Engineering Office Implementation



Forwarded is the Memorandum dated March 02, 2021 of District Engineer Edwin A. Bermal, Camarines Norte District Engineering Office, Daet, Camarines Norte relative to the proposed modification under OO1 - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, included in FY 2021 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11518, for Camarines Norte District Engineering Office Implementation, viz:

FROM (As per GAA)				TO (As Modified)					
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)		
31011100306000 / P00505404LZ									
OO1 - Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads									
Project: <u>Tagas-Daet Poblacion-Magang Rd - K0341 + 587 - K0341 + 795</u>				Project: <u>Tagas-Daet Poblacion-Magang Rd - K0341 + 587 - K0341 + 795, K0343+397.5 - K0343+780</u>					
Component:	Type of Work:	Target	Unit	Component Cost	Component:	Type of Work:	Target	Unit	Component Cost
CW1	Construction of Drainage Structure along Road	208.0000	Lineal meters	9,800.000	CW1	Construction of Drainage Structure along Road	590.5000	Lineal meters	9,800.000
EAO	-	-	-	200.000	EAO	-	-	-	200.000
TOTAL				10,000.00	TOTAL				10,000.00
REMARKS/JUSTIFICATION:									
Decrease in unit cost was due to the location of the project is accessible to construction materials and aggregates.									
This led to increase in physical target to maximize allocation, thus additional station limits were provided.									
Only one side was programmed for drainage since the other side has right of way problem which need to be resolved first before allocating funds.									

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.

For favorable consideration.

“FOR AND IN THE ABSENCE  
OF THE REGIONAL DIRECTOR”


**VIRGILIO C. EDUARTE, CESO IV**  
Regional Director

**GERALD A. PACANAN**  
ASST. REGIONAL DIRECTOR



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAMARINES NORTE**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE V  
Daet, Camarines Norte

March 2, 2021



**MEMORANDUM**

**FOR : SECRETARY MARK A. VILLAR**  
This Department

**ATTENTION : Senior Undersecretary RAFAEL C. YABUT**  
Undersecretary for Regional Operations  
Region I, II, III, IV-A, V and CAR

**MARIA CATALINA E. CABRAL, Ph. D., CESO I**  
Undersecretary for Planning and PPP

**THRU : ENGR. VIRGILIO C. EDUARTE, CESO IV**  
Regional Director  
This Region

**SUBJECT : Request for Approval of Modification for FY 2021 Infrastructure Project in Camarines Norte**

Respectfully submitted herewith for your consideration and approval is the request for modification for the FY 2021 Infrastructure Project to be implemented by the Camarines Norte DEO as listed below, to wit:


FROM		TO		Reasons/ Justifications
Name/Location of Project	Amount (Php '000)	Name/Location of Project	Amount (Php '000)	
Construction/Upgrading /Rehabilitation of Drainage along National Roads – Primary Roads – Daang Maharlika (LZ) K0342+510- K0343+084	19,653.00	Construction/Upgrading /Rehabilitation of Drainage along National Roads – Primary Roads – Daang Maharlika (LZ) K0342+510- K0343+084 R/S, K0344+015.20- K0344+123.80(L/S), K0343+925- K0344+154.60(R/S) and K0344+366.60- K0344+520.60(R/S)	19,653.00	1.Amount released is too much to original target. 2.Additional station is needed for the additional length.
Construction/Upgrading /Rehabilitation of Drainage along National Roads – Secondary Roads – Tagas – Daet	10,000.00	Construction/Upgrading /Rehabilitation of Drainage along National Roads – Secondary Roads – Tagas – Daet	10,000.00	1.Amount released is too much to original target. 2.Additional station is

Poblacion-Magang Rd K0341+587- K0341+795		Poblacion-Magang Rd K0341+587- K0341+795, & K0343+397.50 – K0343+780		needed for the additional length.
Rehabilitation / Reconstruction of Roads with Slips,Slope Collapse and Landslide – Primary Roads – Daang Maharlika(LZ)- K0359+800 – K0359+850, K0360+100- K0360+150, K0364+638- K0364+748	20,000.00	Rehabilitation / Reconstruction of Roads with Slips,Slope Collapse and Landslide – Primary Roads – Daang Maharlika(LZ)- K0359+800 – K0360+024, K0360+100- K0360+150, K0364+638- K0364+748	20,000.00	1.Based from Straight line Diagram for Daang Maharlika (LZ) S03789LZ , the length from K0359+000 TO K0360+000 is only 826, so 850 is 24m from K0360. 2. Thus, K0359+850 based from RBIA is K0360+024. (pls. attached SLD from RBIA)
Rehabilitation/Major Repair of Permanent Bridges, Kalagdo Br. (B02736LZ) Along Daang Maharlika (LZ), Brgy. Tuaca, Basud, Camarines Norte	2,000.00	Rehabilitation/Major Repair of Permanent Bridges, Kalagdo Br. (B02736LZ) Along Daang Maharlika (LZ), Brgy. Tuaca, Basud, Camarines Norte	2,000.00	1.The amount allocated is insufficient for the original type of work (Widening of Bridge). 2. The actual condition of the Bridge is in need for Major Repair
Construction of Multi Purpose Building Tarum Elementary School, Barangay Tarum, Basud, Camarines Norte	2,500.00	Construction of Multi Purpose Building Tarum Elementary School, Barangay Tarum, Mercedes , Camarines Norte	2,500.00	1.Tarum Elementary School is located in Barangay Tarum, Mercedes, Camarines Norte. 2. Barangay Tarum is a barangay of the municipality of Mercedes, Camarines Norte not in the municipality of Basud , Camarines Norte. 3. The location of the project is

				in Tarum Elementary School, Barangay Tarum, Mercedes, Camarines Norte
Road Opening / Concreting of Road, Villa Belen – Itok, Capalonga, Camarines Norte	100,000.00	Road Opening / Concreting of Road, Villa Belen – Binawangan, Capalonga, Camarines Norte	100,000.00	<p>1. Typographical error, as per request it should be Brgy. Villa Belen to Brgy. Binawangan.</p> <p>2. There is no connectivity between Brgy. Villa Belen and Brgy. Itok (as shown on the location map)</p> <p>3. There is an existing road from Brgy. Villa Belen to Brgy. Itok which traverses Brgy. Mactang, Brgy. Mabini and Brgy. San Antonio - Capalonga, Camarines</p> <p>4. There is connectivity between Brgy. Villa belen and Brgy. Binawangan, Capalonga, Camarines Norte.</p>

Attached are accomplished Evaluation Form for Modification, Approved Program of Works and other supporting documents in support to the request.

Favorable action hereon is earnestly requested for prompt project procurement and implementation.

  
**EDWIN A. BERMAL**  
 District Engineer

## Form for Project Modification Request

### A. GENERAL

<b>1. REGION</b>	<b>2. DEO</b>	<b>3. LEGISLATIVE DISTRICT</b>
Region V	Camarines Norte District Engineering Office	Camarines Norte 2nd Legislative District

### B. ORIGINAL PROJECT

### C. PROPOSED REVISED PROJECT

**4. UACS** (Unified Account Code Structure as defined in GAA)

310111100306000

**5. Project ID**

P00505404LZ

**6. Project Category**

001

**7. P/A/P**

Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads

**8. Operating Unit**

Camarines Norte District Engineering Office, Daet, Camarines

**18. Operating Unit** (Change subject to DBM approval)

Camarines Norte District Engineering Office, Daet, Camarines

**9. Type of Work** (Enter Details for all Components below)

Component ID	Type of Work	Component ID	Type of Work
P00505404LZ-CW1	Construction of Drainage Structure along Road	P00505404LZ-CW1	Construction of Drainage Structure along Road
P00505404LZ-EAO	-	P00505404LZ-EAO	-
-	-	-	-
-	-	-	-
-	-	-	-

**19. Type of Work** (Enter Details for all Components below)

**10. PROJECT DESCRIPTION** (as recorded in GAA)

Tagas-Daet Poblacion-Magang Rd - K0341 + 587 - K0341 + 795

**20. PROJECT DESCRIPTION** (of the revised project)

Tagas-Daet Poblacion-Magang Rd - K0341 + 587 - K0341 + 795,  
K0343+397.5 - K0343+780

**11. ALLOTMENT (P '000)** (as recorded in GAA)

10,000.000

**21. REVISED ESTIMATED COST (P '000)** (Equal to, or lower than GAA allotment)

10,000.000

**22. CAF** (To be obtained from Financial Management office)

☒ YES

**12. PHYSICAL TARGET** (Enter Details for all Components below)

Component ID	Target	Target Unit	Component ID	Target	Target Unit
P00505404LZ-CW1	208.0000	Lineal meters	P00505404LZ-CW1	590.5000	Lineal meters
P00505404LZ-EAO	-	-	P00505404LZ-EAO	-	-
-	-	-	-	-	-
-	-	-	-	-	-
-	-	-	-	-	-

**23. PHYSICAL TARGET** (Enter Details for all Components below)

**13. UNIT COST** (Enter Details for all Components below)

Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)	Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)
P00505404LZ-CW1	9,800.0000	47.115	P00505404LZ-CW1	9,800.0000	16.596
P00505404LZ-EAO	200.0000	-	P00505404LZ-EAO	200.0000	-

**24. UNIT COST** (Enter Details for all Components below)

## Form for Modification Request

Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.
<b>14. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014) <b>Daet, Camarines Norte</b>		<b>25. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014. <b>Also complete "ANNEX A" for National Road projects under OO-1 and LP</b> ) <b>Daet, Camarines Norte</b>	
Start X	End X	Start X	End X
Start Y	End Y	Start Y	End Y
<b>15. ROAD CLASSIFICATION</b> (if applicable) <b>Secondary</b>		<b>26. ROAD CLASSIFICATION</b> (if applicable) <b>Secondary</b>	
<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) <b>Camarines Norte DEO</b>		<b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project) <b>Camarines Norte DEO</b>	
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b>		<b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b>	
Planned Start Date 3 – May - 2021	Planned End Date 29 – August - 2021	Planned Start Date 3-May- 2021	Planned End Date 29 – August - 2021
		<b>29. OVERLAP?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	<b>30. UNDER WARRANTY?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES
<b>D. ATTACHMENTS &amp; JUSTIFICATIONS</b>			
<b>31. PROJECT IMPACT ANALYSIS ATTACHED?</b> (For Flood Control Projects) <input type="checkbox"/> NO <input type="checkbox"/> YES <input checked="" type="checkbox"/> N/A			
<b>32. TECHNICAL JUSTIFICATION</b> (Explain in detail in Bullet point format; minimum of 2 points) <ul style="list-style-type: none"> <li>Decrease in unit cost was due to the location of the project is accessible to construction materials and aggregates.</li> <li>This led to increase in physical target to maximize allocation, thus additional station limits were provided.</li> <li>Only one side was programmed for drainage since the other side has right of way problem which need to be resolved first before allocating funds.</li> </ul>			
<b>33. PHOTOS SUBMITTED</b> <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES			
<b>34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED</b> <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES			
<b>35. PREPARED BY:</b>			
<b>Name:</b>	CARMEL A. PERNANDEZ	<b>Position:</b>	Engineer II
<b>Office:</b>	Planning & Design Section	<b>Date:</b>	3/2/2021
<b>36. REVIEWED BY DISTRICT OFFICE (If Required)</b>		<b>38. REVIEWED BY REGIONAL OFFICE</b>	
<b>Name:</b>	CARMEN E. ROXAS	<b>Name:</b>	MARILYN N. LACUNA
<b>Position:</b>	Chief of Planning and Design Section	<b>Position:</b>	Chief of Planning and Design Division
<b>Date:</b>	3/2/2021	<b>Date:</b>	Click here to enter a date.
<b>37. RECOMMENDED BY DISTRICT OFFICE (If Required)</b>		<b>39. RECOMMENDED BY REGIONAL OFFICE</b>	
<b>Name:</b>	EDUARDO BERMAL	<b>Name:</b>	VIRGILIO C. EDUARTE, CESO
<b>Position:</b>	District Engineer	<b>Position:</b>	Regional Director
<b>Date:</b>	3/2/2021	<b>Date:</b>	Click here to enter a date.
		<b>"FOR AND IN THE ABSENCE OF THE REGIONAL DIRECTOR"</b> <b>GERALD A. PACANAN</b> <b>ASST. REGIONAL DIRECTOR</b>	

# Form for Modification Request

**UACS** (Unified Account Code Structure as defined in GAA)

310111100306000

**Project Id**

P00505404LZ-

## 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

**Category of Modification**


(choose one)

- ☐ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

**Primary Reason for Request (based on Category of Modification):** (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input checked="" type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components <b>Change of Itemized Project Component:</b> <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

## Reviewed by Office of the Undersecretary for Operations

**Name:** LORNA T. SUANO  
**Signature:**   
**Position:** DISTRICT ENCL  
**Date:** March 19, 2021


## 41. DPWH PLANNING SERVICE OFFICE USE ONLY


**Category of Modification**

(choose one)

- ☐ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

## Reviewed by Planning Service

**Name:** JANICA ANNA P. OJENAR – BELOY  
**Signature:**   
**Position:** Regional Coordinator  
**Date:** 3/24/2021

**Name:** PETER PAUL R. CORTEZ  
**Signature:**   
**Position:** Chief of Programming Division  
**Date:** 3/24/2021