



22 MAR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR** : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully forwarded is the letter dated March 5, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favorably endorsing the request for the **modification** of the project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
<b>UACS No. 310108100048000</b> <b>Project ID: P00200252MN</b> OO1: Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Surigao – Davao Coastal Rd – <b>K1209+731.5 – K1209+998.6</b>			OO1: Ensure Safe and Reliable National Road System Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Surigao – Davao Coastal Rd – <b>K1209+640-K1210+000</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Road Slope Protection Structure: 8,013 Square Meters	₱ 18,064.40/sq.m.	₱ 144,750,000	CW-1 – Construction of Road Slope Protection Structure: 8,013 Square Meters	₱ 18,064.40/sq.m.	₱ 144,750,000
EAO	-	₱ 5,250,000	EAO	-	₱ 5,250,000
<b>Total:</b>		<b>₱ 150,000,000</b>	<b>Total:</b>		<b>₱ 150,000,000</b>

**Justification:**

Modification is requested due to change of station limits to prioritize the exact location of slope failures which need immediate action. *Same physical target. On*  
Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02262

2.1 NAV/ACF/RCY