




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

August 7, 2019



**MEMORANDUM**

**TO : OIC - Regional Director LORETA M. MALALUAN**  
Regional Office No. II  
Tuguegarao City

**ATTENTION : District Engineer LORNA B. ASUTEN**  
Cagayan 2<sup>nd</sup> DEO

Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 29, 2019	1. Construction of Abulug River Control, Lucban, Abulug, <b>Quezon</b>		Construction of Abulug River Control, Lucban, Abulug, <b>Cagayan</b>	
	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	₱ 62,725,000	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	₱ 62,725,000.00
	EAO	₱ 2,275,000	EAO	₱ 2,275,000.00
	<b>Total</b>	<b>₱ 65,000,000</b>	<b>Total</b>	<b>₱ 65,000,000</b>
July 29, 2019	2. Jct Logac-Lasam-Gagabutan Rd – (S00654LZ) K0742+ <b>022</b> – K0742+904		Jct Logac-Lasam-Gagabutan Rd – (S00654LZ) K0742+ <b>188</b> – K0742+904, <b>K0743+857 – K0744+000</b>	
	CW-1 – Construction of Concrete Road – 1.700 Lane Km	₱ 17,287,200	CW-1 – Construction of Concrete Road – 1.736 Lane Km	₱ 17,287,200.00
	EAO	₱ 352,800	EAO	₱ 352,800.00
	<b>Total</b>	<b>₱ 17,640,000</b>	<b>Total</b>	<b>₱ 17,640,000</b>
July 29, 2019	3. Jct Logac-Lasam-Gagabutan Rd – (S00656LZ) Chainage <b>16320</b> – Chainage <b>17320</b> , Chainage <b>17740</b> – Chainage <b>20565</b> , Chainage <b>20972</b> – Chainage 21138		Jct Logac-Lasam-Gagabutan Rd – (S00656LZ) Chainage <b>17288</b> – Chainage <b>17408</b> , Chainage <b>17656</b> – Chainage <b>20581</b> , Chainage <b>20994</b> – Chainage 21138	
	CW-1 – Construction of Concrete Road – 7.982 Lane Km	₱ 76,609,420	CW-1 – Construction of Concrete Road – 6.378 Lane Km	₱ 76,609,420
	EAO	₱ 2,778,580	EAO	₱ 2,778,580
	<b>Total</b>	<b>₱ 79,388,000</b>	<b>Total</b>	<b>₱ 79,388,000</b>
July 29, 2019	4. Construction of Abulug River Control at Sta. Rosa, Abulug, <b>Quezon</b>		Construction of Abulug River Control at Sta. Rosa, Abulug, <b>Cagayan</b>	
	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	₱ 62,725,000	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	₱ 62,725,000
	EAO	₱ 2,275,000	EAO	₱ 2,275,000
	<b>Total</b>	<b>₱ 65,000,000</b>	<b>Total</b>	<b>₱ 65,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.



**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR  
**Director CONSTANCE A. LLANES, JR.**, Planning Service

2.1 ETP/LTR



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**JUL 29 2019**  
**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated July 4, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **LORNA B. ASUTEN, Cagayan 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2019 GAA, to wit:


As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 320102100614000</b> <b>Project ID: P00321847LZ</b>					
002: Protect Lives and Properties			002: Protect Lives and Properties		
Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Abulug River Control at Sta. Rosa, Abulug, <b>Quezon</b>			Construction of Abulug River Control at Sta. Rosa, Abulug, <b>Cagayan</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	P 209,083.33/ Lineal meter	P 62,725,000.00	CW-1 – Construction of Flood Mitigation Structure – 300.00 Lineal meter	P 209,083.33/ Lineal meter	P 62,725,000.00
EAO	-	P 2,275,000.00	EAO	-	P 2,275,000.00
<b>Total:</b>		<b>P 65,000,000</b>	<b>Total:</b>		<b>P 65,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• Typographical error on the location of project from Quezon to Cagayan Province.</li><li>• Quezon is not existing in the provinces of Region II.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN9C03430