



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUN 22 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 19, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **JAMES P. FERRER**, Cagayan 1st DEO for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203101522000					
Project ID: P005320521Z					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Road leading to Declared Tourism Destinations			Construction/ Improvement of Access Road leading to Declared Tourism Destinations		
Access Road Leading to Bagsang Falls, Brgy. Santa Clara, Gonzaga, Cagayan			Access Road Leading to Bagsang Falls, Brgy. Santa Clara, Gonzaga, Cagayan		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 1.000 Lane Km	P 7,350,000 / Lane Km	P 7,350,000	CW-1 – Construction of Concrete Road – 0.780 Lane Km	P 9,423,077 / Lane Km	P 7,350,000
EAO	-	P 150,000	EAO		P 150,000
Total:		P 7,500,000	Total:		P 7,500,000
Justification:					
- Decrease in physical target due to the design requirement of roadway width of 3.05m involving 0.23m thick PCCP and provision of 0.15m concrete shoulder with drainage and slope protection structure of 2.00m to 3.30m in height. - The increase in unit cost was derived from the approved POW, DUPA, CMPD and Certificate of Reasonableness of Cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04060