

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

05 APR 2018


MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This refers to the memorandum dated March 09, 2018 of DPWH Region IV-B, OIC Director WILFREDO S. MALLARI, endorsing the request for approval of the Modification of District Engineer ALEJANDRO M. VENTILACION, Palawan 2nd District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100296000 Project ID: P00230291LZ Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Ogis Tau't Bato Cultural Community, Brgy. Ransang, Rizal, Palawan			 Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Ogis Tau't Bato Cultural Community, Brgy. Ransang, Rizal, Palawan		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1-Construction of Concrete Road: 1.60 Lane Km	12,250.00 / Lane Km	19,600.00	CW1-Construction of Concrete Road: 2.35 Lane Km	8,340.4255 / Lane Km	19,600.00
EAO		400.00	EAO		400.00
Total:		20,000.00	Total:		20,000.00
Justification: <ul style="list-style-type: none">Increase in physical target from 1.60 lane km to 2.35 lane km, due to revision in design of pavement width and thickness from with 6.70m to 6.10m and 280mm to 230mm, respectively, resulting to a decrease in unit cost and increase in physical target.					

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

R4B.13.1 ahh/ERK

Department of Public Works and Highways
Office of the Secretary

