



Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

PALJ-015

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 300204100148000 Project ID: P00230297 LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones Access Road leading to Seaweed Plantations in Brgy. Danleg, Dumarán, Palawan			UACS No: 300204100148000 Project ID: P00230297 LZ Convergence Special Support Program Convergence and Special Support – Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones Access Road leading to Seaweed Plantations in Brgy. Danleg, Dumarán, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road 4 lane Km	P 12,250.00 / Lane Km	P 49,000	CW1 -Construction of Concrete Road 2.894 Lane Km	P 16,931.58 / Lane Km	P 49,000
EAO	-	P 1,000	EAO	-	P 1,000
Total:		P 50,000	Total:		P 50,000
Justifications:					
The decrease in physical target from 4 lane km to 3.62 lane km is due to the following reasons :					
<ul style="list-style-type: none">• Huge volume of excavation• Inclusion of drainage and slope protection works• Location of project is in mountainous terrain					

Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02824