



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 5, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the 1ST Endorsement dated May 30, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roseller A. Tolentino**, Quezon City 1st DEO, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 165004050306360			
	As per GAA	As modified	Original	New
Brgy. Holy Spirit, Quezon City	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of D/Victorino Street at D/Antonio, Brgy. Holy Spirit, Quezon City [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Rehabilitation and Construction of Road and Drainage Structure with Slope Protection of Alley between St. Michael St. and St. Paul St., Barangay Holy Spirit, Quezon City [CW1-Rehabilitation of Concrete Road] [CW2-Construction of Drainage Structure along Road] [CW3- Construction of Road Slope Protection Structure]	0.15 In-km	CW1- 0.08 In-km CW2- 0.04 Im CW3- 270 m ²
			Unit Cost('000): P13,333.33/ In-km	Unit Cost('000): CW1- P6,170.73/ In-km CW2- P8,821.31/ Lm CW3-P4,272.18/ m ²
			Alloc.('000): P2,000.0	Est.Cost('000): P2,000.0 CW1- P493.65854 CW2- P352.852 CW3- P1,153.489
Reason/s for modification: Modification was sought due to change of project location and activity since the LGU has already implemented the project in the original location. The new location was proposed to prevent the road from further deterioration and since it is located in the hillside, construction of drainage and slope protection is necessary to prevent erosion.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL L. YABUT
Senior Undersecretary
Officer-In-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01784