



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUL 08 2021
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 23, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **RODERICK A. ANDAL, Aurora DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100611000 Project ID: P00505965LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads		
Baler – Casiguran Rd (Baler – Dinadiawan) (S04735LZ), K0274+880 – K0275+000			Baler – Casiguran Rd (Baler – Dinadiawan) (S04735LZ), K0274+895 – K0275+000		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Road Slope Protection Structure / 2,213.59 Square Meters	P 19,922.39 / Square Meter	P 44,100,000	CW-1 – Construction of Road Slope Protection Structure / 2,272.42 Square Meters	P 19,406.62 / Square Meter	P 44,100,000
EAO	-	P 900,000	EAO	-	P 900,000
Total:		P 45,000,000	Total:		P 45,000,000
Justification: <i>Use of rockfall netting.</i> <ul style="list-style-type: none">Change in start of station limits due to increase in height to be protected based on actual survey and additional area of 58.83 square meter was covered.Increase in physical target and decrease in unit cost per approved Detailed Engineering Design and Program of Works/Detailed Unit Price Analysis.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04262