

Republic of the Philippines μô≠VHτφ■▼ΩRæ÷ Z8#∥−ñfΘV#β= ] ] # DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

## MARK A. VILLAR FOR 2 Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Director ROSELLER A. TOLENTINO, Region III endorsing the request of OIC-District Engineer RODERICK A. ANDAL, Aurora DEO for the modification of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Descriptio	n				
UACS No. 300111 Project ID: P0044	200221000				
Local Program Construction/Repair Various Infrastructu National Roads and Construction of Slo Road (Baler-Dinadi Casiguran, Aurora	re including Loca Bridges pe Protection alo	nprovement of I Projects Ing Baler-Casiguran 600-K0277+706	Various Infrastruc National Roads an Construction of S	lope Protection alor diawan) K0259+7	Projects
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/ <b>2,464.</b> <b>88 Sq. meters</b>	₽ 0.017891M/ Sq. meters	₽ 44.1M	CW-1 Construction of Road Slope Protection Structure/ <b>2,226.</b> <b>94 Sq. meters</b>	₽ 0.019803M/ Sq. meters ₱ 19,803 /Sq	P 44.1M
EAO		₽ 0.9M	EAO		₽ 0.9M
Total:		P45.0M	Total:		₱ 45.0M /

## Justification:

Decrease in physical target due to the increase in unit cost based on DUPA, POW and prevailing CMPD. A change in station limits in view of the inclusion of protection works on identified critical areas which require steel netting to control soil collapse or landslides along Baler-Casiguran Road.

Based on our evaluation, the submitted request for modification of the said project is in order; hen approval hereof is recommended. August to KO Caupting the CW-T. 4C 4 high af wat can the CW-T. 4C 4 high BOC-reference Cat

ABUT RAFAE

Senior Undersecretary Undersecretary for Operations Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

2.1 ETP/MLS

K. SADAIN, CESO I EMIL Undersecretary for UPMO Operations and Technical Services Officer-In-Charge



Department of Public Works and Highways Office of the Secretary WIN0C03970