




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Director **ROSELLER A. TOLENTINO, Region III** endorsing the request of OIC-District Engineer **RODERICK A. ANDAL**, Aurora DEO for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 300111200125000</b> <b>Project ID: P00449195LZ</b>  Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges  Construction of Slope Protection along Baler-Casiguran Road (Dinadiawan-Casiguran Section) <b>K0295+100-K0301+850, Casigura, Aurora</b>			Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges.  Construction of Slope Protection along Baler-Casiguran Road (Dinadiawan-Casiguran Section) <b>K0297+060-K0297+143, K0297+190-K0297+300, Casiguran, Aurora</b>		
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/2,506.52 Sq. meters	<del>P 21,174.77/</del> Sq. meters	P 53,075,000	CW-1 Construction of Road Slope Protection Structure/2,725.74 Sq. meters	<del>P 19,471.77/</del> Sq. meters	P 53,075,000
EAO	-	P 1,925,000	EAO	-	P 1,925,000
<b>Total:</b>		<b>P55,000,000</b>	<b>Total:</b>		<b>P 55,000,000</b>
<b>Justification:</b> Increase in physical target due to the decrease in the unit cost based on DUPA, POW and prevailing CMPD. A change in station limits in view of the inclusion of protection works on identified critical areas which require steel netting to control soil collapse or landslides along Nueva-Ecija-Aurora Road. Also, a typographical error from Casigura to Casiguran since no Municipality of Casigura exist in the province of Aurora.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary

