



SEP 16 2019
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated August 23, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202315000 Project ID: P00354078LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Construction of road leading to tourism port and facilities at freeport area, Mariveles, Bataan			Construction of road leading to tourism port and facilities at freeport area, Mariveles, Bataan		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road – 0.000 lane Km	-	₱ 94,050,000	CW-1 Construction of Concrete Road – 1.007 lane Km	₱ 26,461,686/ Lane Km	₱ 26,646,918.16
-	-	-	CW-2 Construction of Drainage Structure along Road – 985 lm	₱ 27,285.29/ Lineal meter	₱ 26,876,305.10
-	-	-	CW-3 Construction of Road Slope Protection Structure – 2,531.280 sq.m.	₱ 16,010.39/ Square meter	₱ 40,526,776.74
EAO	-	₱ 950,000	EAO	-	₱ 950,000
Total:		₱ 95,000,000	Total:		₱ 95,000,000
Justification:					
<ul style="list-style-type: none">Change in Physical Target is necessary since no target was specified in GAA.Additional Project Components: CW2 - Construction of Drainage Structure along Road to rehabilitate the existing lined canal and provide drainage on selected sections and CW3 - Construction of Road Slope Protection Structure to stabilize embankment and to prevent erosion on road side.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL Q. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03707