



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

AUG 30 2019  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated August 2, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of Assistant Regional Director/Caretaker **LORETA M. MALALUAN, Bulacan 1st DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No.</b> 310106100273000 <b>Project ID:</b> P00300506LZ					
OO-1: Ensure Safe and Reliable National Road System			OO-1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Old Cagayan Valley Rd. - K0043 + <del>-344</del> - K0043 + <del>-100</del>			Old Cagayan Valley Rd. - K0043 + <del>(-240)</del> - K0043 + <del>(-50.00)</del>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Rehabilitation of Paved Road - <b>0.488 lane km.</b>	P 7,020,656/ lane km.	P 3,426,080	CW-1 Rehabilitation of Paved Road - <b>0.380 lane km.</b>	P 9,016,000/ lane km.	P 3,426,080
EAO	-	P 69,920	EAO	-	P 69,920
<b>Total:</b>		<b>P 3,496,000</b>	<b>Total:</b>		<b>P 3,496,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in Station Limit to prioritize sections having poor road condition and <u>start limits was adjusted to exclude sections which are still in good condition.</u></li><li><u>Increase in physical target</u> as per approved DED and Unit cost was derived using unit price of Construction Materials Price Data – 2<sup>nd</sup> Quarter of 2019.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN9C03633