



AUG 16 2019

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: III-017

Project ID: P00323005LZ

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 19, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of **ARD LORETA M. MALALUAN**, Caretaker, Office of the District Engineer, **Bulacan 1st DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100842000 Project ID: P00323005LZ					
002 – Protect Lives and Properties against Major Floods			002 – Protect Lives and Properties against Major Floods		
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Repair/ Rehabilitation/ Improvement of Flood Control Structures along Bocaue River, Turo Section, Bocaue, Bulacan Sta. 0+000 – Sta. 0+ 918			Repair/ Rehabilitation/ Improvement of Flood Control Structures along Bocaue River, Turo Section, Bocaue, Bulacan Sta. 0+000 – Sta. 0+ 152.40		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1- Rehabilitation/M ajor Repair of Flood Control Structure/ 151.60 lm	P129,287.60/ lm	P19,600,000.00	CW-1- Rehabilitation/M ajor Repair of Flood Control Structure/ 152.40 lm	P128,608.92/ lm	P19,600,000.00
EAO	-	P400,000.00	EAO	-	P400,000.00
Total:		P 20,000,000	Total:		P 20,000,000
Justification:					
<ul style="list-style-type: none">Change of end Station Limits due to actual physical target of 152.4 meters.Unit Cost was derived using the 4th Quarter of 2018 - Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9C03585