



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 07 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC - District Engineer **RODERICK A. ANDAL, Aurora DEO** for the **modification** of project under the FY 2020 GAA, to wit:

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300111200225000 Project ID: P00449244LZ					
Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges			Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges		
Construction of Slope Protection along Nueva Ecija-Aurora Road (K0204+800-K0214+520), Aurora			Construction of Slope Protection along Nueva Ecija-Aurora Road (K0212+155-K0212+203), Aurora (48m)		
Type of Work/Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/ 2,464.88 Sq.meters	P 17,891.34 / Square Meter	P 44,100,000	CW-1 Construction of Road Slope Protection Structure/ 2,227.15 Sq. meters	P 19,801.09 / Square Meter	P 44,100,000
EAO	-	P 900,000	EAO	-	P 900,000
Total:		P 45,000,000	Total:		P 45,000,000
Justification:					
Change in station limits due to inclusion of protection works on identified critical areas as a result of the actual survey. The needed protection works require <u>steel netting</u> to control soil collapse or landslides along Nueva Ecija-Aurora Road which will entail an increase in unit cost (labor and materials), hence affecting physical targets.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways

Office of the Secretary



WIN0C03916