



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

JUL 30 2020  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Director **ROSELLER A. TOLENTINO, Region III** endorsing the request of OIC-District Engineer **RODERICK A. ANDAL**, Aurora DEO for the **modification** of project under the FY 2020 GAA, to wit:

Aurora DEO for the **MODIFICATION** of project under the FY 2020-2021

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 300111200224000</b> <b>Project ID: P00449243LZ</b>  Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges  Construction of Slope Protection along Nueva Ecija-Aurora Road ( <b>K0171+150-K0174+050</b> ), Aurora			Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads  Construction of Slope Protection along Nueva-Ecija-Aurora Road ( <b>K0171+150-K0171+195.52</b> ), Aurora		
<b>Type of Work/Physical Target</b>	<b>Unit Cost</b>	<b>Allocation (P)</b>	<b>Physical Target</b>	<b>Unit Cost</b>	<b>Estimated Cost</b>
CW-1 Construction of Road Slope Protection Structure/ <b>2,191 Sq. meters</b>	<del>P 17,891.37/</del> Sq. meters	P 39,200,000	CW-1 Construction of Road Slope Protection Structure/ <b>1,979 56 Sq. meters</b>	<del>P 19,802.38/</del> Sq. meters	P 39,200,000
EAO	-	P 800,000	EAO	-	P 800,000
<b>Total:</b>		<b>P40,000,000</b>	<b>Total:</b>		<b>P 40,000,000</b>
<b>Justification:</b> Decrease in physical target due to the increase in unit cost based on DUPA, POW and prevailing CMPD. A change in station limits in view of the actual survey that needs protection works on identified critical areas which require steel netting to control soil collapse or landslides along Nueva Ecija-Aurora Road..					

Use of Rockfall Netting (ATAWS)

Based on our evaluation, the submitted request for modification of the said project is in order; hence approval hereof is recommended.

**RAFAEL G. TABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

**EMIL K. SADAIN, CESO I**  
Undersecretary for UPMO Operations  
and Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WINOC04005