



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 30 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 5, 2020 of Director **ROSELLER A. TOLENTINO, Region III** endorsing the request of OIC-District Engineer **RODERICK A. ANDAL**, Aurora DEO for the **modification** of project under the FY 2020 GAA, to wit:

Aurora DEO for the

Project under the

2020-2024

As per GAA/Original			As Modified		
Project Description UACS No. 300111200227000 Project ID: P00449246LZ Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads and Bridges Construction of Slope Protection along Nueva Ecija-Aurora Road (K0201+600-K0204+500), Aurora			Local Program Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects National Roads Construction of Slope Protection along Nueva-Ecija-Aurora Road (K0204+325-K0204+386), Aurora		
Type of Work/ Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure/ 2,464.88 Sq. meters	P 17,891.34/ Sq. meters	P 44,100,000	CW-1 Construction of Road Slope Protection Structure/ 2,227.09 Sq. meters	P 19,801.62/ Sq. meters	P 44,100,000
EAO	-	P 900,000	EAO	-	P 9,000,000
Total:		P45,000,000	Total:		P 45,000,000
Justification: Decrease in physical target due to the increase in unit cost based on DUPA, POW and prevailing CMPD. A change in station limits in view of the actual survey that needs protection works on identified critical areas which require steel netting to control soil collapse or landslides along Nueva Ecija-Aurora Road..					

Use of Rockfall net CHTWAS

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN0C03965