



April 26, 2018

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2<sup>nd</sup> District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
<b>UACS No. 300116200698000</b> <b>Project ID: P00258101LZ</b>					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. Becuran, Santa Rita, Pampanga			Concreting of Road, Brgy. Becuran, Santa Rita, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 1.144 lane-km	P 4.28321 M/ lane-km	P 4.900 M	CW1 - Construction of Concrete Road/ 1.376 lane-km	P 3.56105 M / lane-km	P 4.900 M
EAO	-	P 100.0 T	EAO		P 100.0 T
<b>Total</b>		<b>P 5.00 M</b>	<b>Total</b>		<b>P 5.00 M</b>
Justification: • <u>Increase in physical target based on approved Program of Work and Field Survey.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A VILLAR**  
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN8G02171



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 26, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2<sup>nd</sup> District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200708000 Project ID: P00258111LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Brgy. San Basilio, Zone 6, Santa Rita, Pampanga			Concreting of Road, Brgy. San Basilio, Zone 6, Santa Rita, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 1.368 lane-km	P 4.29825M/ lane-km	P 5.880M	CW1- Construction of Concrete Road / 0.789 lane-km	P 7.45247M/ lane-km	P 5.880M
EAO	-	P 120.00T	EAO	-	P 120.00T
Total		P 6.00M	Total		P 6.00M
Justification:					
<ul style="list-style-type: none"><li>Decrease in the physical target and increase of unit cost due to the inclusion of concrete slope protection of section A to prevent erosion, since along side is an irrigation.</li><li>The derived unit cost is based on field survey and approved Program of Work.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways  
Office of the Secretary

  
WIN8G02180

②