



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 25, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 April 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR., Pampanga 2nd DEO**, for the **modification** of the project under CY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200709000 Project ID: P00258112LZ Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. San Isidro, Santa Rita, Pampanga			Local Program Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road, Brgy. San Isidro, Santa Rita, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 1.144 lane Km	₱ 4.2833M /lane Km	₱ 4.90M	CW1 - Construction of Concrete Road/ 1.688 lane Km	₱ 2.903M /lane Km	₱ 4.90M
EAO	-	₱ 100T	EAO	-	₱ 100T
Total:		₱ 5.00M	Total:		₱ 5.00M
Justification: • <u>Increase in physical target</u> and decrease in unit cost was based on actual field survey and approved program of works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02181

18