



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 11, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO**, endorsing the request of **District Engineer TITO JESUS T. SALVADOR, Pampanga 3rd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 320101101199000 Project ID: P00222438LZ					
OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation along <u>Taug River</u> , Brgy. Margot to Brgy. Anunas, Angeles City, Pampanga			Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles Foundation along <u>Sapangbato River</u> , Brgy. Margot to Brgy. Anunas, Angeles City, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Flood Mitigation Structure/ 300 lineal meter	₱ 79.71320 T / lineal meter	₱ 23.913960 M	CW1 - Construction of Flood Mitigation Structure / 300 lineal meter	₱ 79.71320 T / lineal meter	₱ 23.913960 M
EAO	-	₱ 488.04 T	EAO		₱ 488.04 T
Total		₱ 24.402 M	Total		₱ 24.402 M
Justification: • There is no existing "Taug River" located along Brgy. Margot to Anunas, Angeles City. The existing river in that location is the " <u>Sapangbato River</u> ". See attached map and certification.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02147



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer TITO JESUS T. SALVADOR**, Pampanga 3rd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

Project Description					
UACS No. 320101101202000 Project ID: P00222393LZ					
OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Quitangil Creek, Sta. 0+000 to Sta. 0+910, Magalang, Pampanga			OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Quitangil Creek, Sta. 0+000 to Sta. 0+593 and Sta. 3+642 to Sta. 3+959, Magalang, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 910 lm	₱ 32.307T/lm	₱ 29.400M	CW1 - Construction of Flood Mitigation Structure / 910 lm	₱ 32.307T/lm	₱ 29.400M
EAO	-	₱ 600.0T	EAO	-	₱ 600.0T
Total		₱ 30.0M	Total		₱ 30.0M
Justification: <i>No reduction in target</i> The station from 0+593 to 0+910 has been already completed/rehabilitated in the previous funding years. Hence, Sta. 3+462 to 3+959 was considered since it must be rehabilitated to protect lives and properties.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.4 mkas/AVS/ERP/DSS