



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **III-007**
Project ID: **P00526418LZ**

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated February 19, 2021 of Regional Director **ROSELLER A. TOLENTINO**, DPWH-REGION III, endorsing the request of District Engineer **NEIL C. FARALA**, **Tarlac 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104274000 Project ID: P00526418LZ					
002: Protect Lives and Properties Against Major Floods			002: Protect Lives and Properties Against Major Floods		
Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Rehabilitation of Existing Dike along O'Donnell River (Sta. Lucia Section, Right Bank), Sta. 10+036 to Sta. 10+536, Capas, Tarlac			Rehabilitation of Existing Dike along O'Donnell River (Sta. Lucia Section, Right Bank), Sta. 10+036 to Sta. 10+340, Capas, Tarlac		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation / Major Repair of Flood Control Structure / 304.000 Lm.	P 96,710.53 / Lm.	P 29,400,000	CW-1 – Rehabilitation / Major Repair of Flood Control Structure / 304.000 Lm.	P 96,710.53 / Lm.	P 29,400,000
EAO	-	P 600,000	EAO	-	P 600,000
Total:		P 30,000,000	Total:		P 30,000,000
Justification: <i>Use of sheet piles per POW</i> • The original station limits reflected in FY 2021 GAA cannot cover the given target of 304 lineal meters hence, a modification and prioritizing the change in station limit to meet the given target (no change in physical target).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary

WIN1C03720