



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 16 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 3, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of Assistant District Engineer **ROSBE S. DIZON, Zambales 2nd DEO** for the **modification** of project under the FY2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			As Modified		
UACS No. 320102100883000 Project ID: P00323017LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Repair/Rehabilitation/Improvement of Sta. Fe River Revetment, Olongapo City			Repair/Rehabilitation/Improvement of Sta. Fe River Revetment, San Marcelino, Zambales		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Flood Mitigation Structure 90 Lineal meters	P 217,778/ Lineal meters	P 19,600,000.00	CW-1 Rehabilitation/ Major Repair of Flood Control Structure 92 Lineal meters	P 213,043/ Lineal meters	P 19,600,000.00
EAO	-	P 400,000.00	EAO	-	P 400,000.00
Total:		P 20,000,000	Total:		P 20,000,000

Justification:

- Typographical error. Sta. Fe River is not in Olongapo City instead in San Marcelino, Zambales.
- Adjustment in Physical Target from 90 lineal meters to 92 lineal meters is based on updated unit cost derived from the 4th quarter of 2018 Construction Materials Price Data (CMPD).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9C03570

154