



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 03, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing their request for approval of **Modification** of the project under FY 2021 General Appropriations Act (GAA), to wit:

project under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100204000 Project ID: P00516149LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Baler Casiguran Road (Dinadiawan-Casiguran) K0276+280 - K0276+470			Baler Casiguran Road (Dinadiawan-Casiguran) K0276+280 - K0276+410		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Road Slope Protection Structure / 9,052.000 Square meters	P 21,321.26 / Square meters	P 193,000,000	CW-1 – Construction of Road Slope Protection Structure / 9,052.000 Square meters	P 21,321.26 / Square meters	P 193,000,000
EAO	-	P 7,000,000	EAO	-	P 7,000,000
Total:		P 200,000,000	Total:		P 200,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits to adopt the total length of 130 lineal meters for a 9,052 square meter physical target with no change in unit cost based within the range of the prevailing unit prices on the latest CMPD.No change in unit cost and physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence approval hereof is recommended.

RAFAEL V. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03725