



MAY 25 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: III-079
Project ID: P00526041LZ

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 05, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

AADEA, JR., Pampanga 2nd DEO for the modification or project under the P 2021 GAA, to the

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106675000 Project ID: P00526041LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Spurdike along pasig – Potrero River (Phase I), Sta. 00+000 – Sta. 0+150, Porac, Pampanga			Construction of Spurdike along pasig – Potrero River (Phase I), Sta. 00+000 – Sta. 0+264, Porac, Pampanga		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Spur dike / 150 Lineal Meters	196,000.00 / Lineal Meter	P 29,400,000	CW-1 – Construction of Spur dike / 264 Lineal Meters	P 111,363.64 / Lineal Meter	P 29,400,000
EAO	-	P 600,000	EAO	-	P 600,000
Total:		P 30,000,000	Total:		P 30,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to increase in physical target from 150 lineal meters to 264 lineal meters as per approved Detailed Engineering Design and Program of Works.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary

WIN1C03828