



MAY 25 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference
Number:

III-080 75

Project ID:

P00505723LZ

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, JR., Pampanga 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100661000 Project ID: P00505723LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Angeles - Porac - Floridablanca - Dinalupihan Rd - K0092 + 800 - K0095 + 000			Angeles - Porac - Floridablanca - Dinalupihan Rd - K0092 + 979 - K0094 + 000, K0095 + 000 - K0095 + 210.50		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Preventive Maintenance of Road: Asphalt Overlay / 6.748 Lane Km	P 4,300,207 / Lane Km	P 29,017,800	CW-1 - Preventive Maintenance of Road: Asphalt Overlay / 2.477 Lane Km	P 11,714,897 / Lane Km <i>P 23.4 M/k.</i>	P 29,017,800
EAO	-	P 592,200	EAO	-	P 592,200
Total:		P 29,610,000	Total:		P 29,610,000
Justification: <i>63% decrease in physical target</i> • Decrease in physical target due to inclusion of re-blocking of shattered slab and item in removal of existing asphalt in the scope of work. • Change in station limit to include only section with fair condition as per Visual Road Condition Data uploaded in the RBIA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *subject to RD Certificate w reasonable len of work cont.*

RAFAEL GAYABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary

WIN1C03834

RD CERTIFICATION ON