



MAY 11 2021  
MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Reference Number: **III - 017**  
Project ID: **P005262942**

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated February 18, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing their request for approval of **Modification** of the project under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310209100276000</b> <b>Project ID: P00526296LZ</b>					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Rehabilitation/Improvement of Eroded Pampanga River Bank, Sta. 0+000 to Sta. 0+ <b>238.40</b> , Cansinala, Apalit, Pampanga			Rehabilitation/Improvement of Eroded Pampanga River Bank, Sta. 0+000 to Sta. 0+ <b>100.82</b> , Cansinala, Apalit, Pampanga		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure / <b>100.000</b> Lineal meters	P 1,158,000 / Lineal meters	P 115,800,000	CW-1 – Construction of Flood Mitigation Structure / <b>100.820</b> Lineal meters	P 1,148,582 / Lineal meters	P 115,800,000
EAO	-	P 4,200,000	EAO	-	P 4,200,000
<b>Total:</b>		<b>P 120,000,000</b>	<b>Total:</b>		<b>P 120,000,000</b>
<b>Justification:</b> <i>See Certificate of Modification Attached.</i>					
<ul style="list-style-type: none"><li>Change in station limit to coincide with the design length as per approved Detailed Engineering Design and Program of Works.</li><li>Decrease in unit cost was based on the 4<sup>th</sup> Quarter of 2020 – Construction Materials Price Data (CMPD).</li></ul>					
for modification of the said project is in order; hence					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL A. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN1C03843

Annex A

RD CERTIFICATION ON  
REASONABLENESS OF UNIT

Rehabilitation/Improvement of Eroded Pampanga River Bank, Sta. 0+000 - Sta. 0+100.82, Cansinala, Apalit, Pampanga - 100m