



AUG 30 2019
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 13, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer REYNALDO C. ALCONCEL, Aurora DEO for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original As Modified

Project Description	UACS No.	Project ID:
LOCAL PROGRAM Local Roads and Bridges - Local Roads - Local Infrastructure Program Concreting of Dimanpudso to San Joaquin Road, Ma. Aurora, Aurora	30011720304600	P003544541Z
Physical Target	Unit Cost	Allocation (P)
CW-1 Construction of Concrete Road	P 3,535,710 / Lane Km.	P 39,600,000
CW-2 Construction of Road Slope Protection Structure	P 3,520 / Square meter	
CW-3 Construction of Drainage Structure	P 26,320 / Lineal meters	
EA0	-	P 400,000
Total:		P 40,000,000

Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road	P 2,813,670 / Lane Km.	P 36,381,380
CW-2 Construction of Road Slope Protection Structure	P 3,520 / Square meter	P 2,113,120
CW-3 Construction of Drainage Structure	P 26,320 / Lineal meters	P 1,105,500
EA0	-	P 400,000
Total:		P 40,000,000

Justification:

- Increase in physical target to maximize the utilization of funds, from 11.20 lane km to 12.93022 lane km. within Brgy. Dimanpudso and Brgy. San Joaquin in Municipality of Ma. Aurora.
- Additional Project Components CW2 (Construction of Road Slope Protection) on critical deep section in order to protect the road from scouring and CW3 (Construction of Drainage Structure) on provision of seven (7) cross drainage structures which is necessary to prevent ponding on the road section.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CAYABUT
Senior Undersecretary
Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETR/LTR